

**Annual General Meeting ADAA
Bothy Update - 14 /01/26**

What was achieved last year

Where are we now

What happens next



What was achieved last year

- Made promise at AGM to our members (*Fees and Funding*)
- Purchased land the Bothy sits on
- Acquired Building warrant and Planning Permission
- Conducted Bat survey and Drain survey (*requirements from the Council*)
- Sourced external funding of £30k (*still looking for more*)
- Sent out Tender Documents to local builders



Where are we now

- Tender Documents come in Thursday 15/01/26
- Tenders will be reviewed and ranked (*based on Cost, Quality and Time*)
- Clarification meetings
- Recommendation to award (*will be made by the Bothy Sub Committee and presented to the full committee*)
- Start date is aimed for April 26

The Tender Process is highly confidential



What happens next?

- Contract Award
- Provide good PR to our Sponsors
- Execute and Supervise the work
- Grand Opening/Invitation to our members

